COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 26/ 2019

ESTI MATE SUMVARY 11: 05: 57
CONTI D: C21463A ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21463A-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TI VE ALLOW 110 WORK DAYS
SH 141 SOUTH OF DI VI DE ROAD RESURFACI NG PERCENT TIME:  37.27 ORI G TI ME ALLOW 110 WORK DAYS
PROJECT NO STR141A- 047
SH 141 SOUTH OF DI VI DE ROAD RE
NAME OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 26/ 2019 DATE TI ME STARTED 04/23/2019
2273 RI VER ROAD DATE LET 01/ 17/ 2019 DATE WORK BEGAN 04/ 23/ 2019
DATE AWARDED 01/24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 23/ 2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $ 7,060, 968. 35 PARTI Cl PATI NG $  2,916,776.69 $ 2,299, 140.73
AWARD PRQJECT AMI:  $ 6,640, 287. 15 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 41.31% TOTAL EARNI NGS 2,916, 776. 69 2,299,140.73
FUNDS AVAI LABLE: $ 4,144,191.66 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,916, 776. 69 2,299, 140. 73
TOTAL CLAI NMS: $ 0. 00 RETAI NAGE - 80, 213. 30 -64,721. 72
SECUR! TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 2, 836, 563. 39 2,234, 419. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,836, 563. 39 2,234, 419. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,234, 419. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21463A-BI D ESTI MATE RUN 06/ 26/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0002 11: 05: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00090 *Renoval of Delineator 485. 000 425. 000
EACH 60. 000 315. 00
5. 25000 485. 000 2,546. 25
0015 202-00220 Renpval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
4. 15000 0. 000 0. 00
0020 202- 00240 Renoval of Asphalt Mat (Pl aning) 900. 000 0. 000
5% 900. 000 6, 435. 00
7.15000 900. 000 6, 435. 00
0025 202-00425 *Renpoval of Bridge Railing 380. 000 0. 000
LF 0. 000 0. 00
28. 35000 0. 000 0. 00
0030 202-01130 *Renoval of Guardrail Type 3 4,500. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0035 202-01300 *Rerpval of End Anchorage 10. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0040 203-00010  Unclassified Excavation (Conplete In Place) 5, 400. 000 5, 329. 000
cY 0. 000 0. 00
21. 50000 5, 329. 000 114, 573. 50
0045 203-01500 Bl ading 75. 000 25. 000
HOUR 40. 000 3, 600. 00
90. 00000 65. 000 5, 850. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0055 203-01597  Potholing 4.500 4.500
HOUR 0. 000 0. 00

220. 00000 4.500 990. 00



CONTI D

CAT NO0200

0060 203-02330

0065

208- 00002

0070

208- 00035

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 00810

0105

212- 00006

0110 212-00032

ROADWAY

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
Laborer

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

of Sedi ment

Renoval and Di sposa

Renoval and Di sposal of Sedinment

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

Erosi on Contro

Managenent

*Reset

Ground Sign

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
32. 00000
1, 519. 000
LF
5. 50000
0. 000
LF
6. 00000
20. 000
HOUR
35. 00000
0. 000
HOUR
165. 00000
0. 000
HOUR
110. 00000
4. 000
HOUR
180. 00000
45. 000
DAY
150. 00000
32.000
EACH
260. 00000
3. 000
ACRE
1, 350. 00000
3. 000
ACRE

3, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 519. 000
0. 000
1,519. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

12. 000
5. 000
17. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 26/ 2019

750.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05:57

AMOUNT

8, 354

420.

720.

2,550

.00

50

.00

00

.00

.00

00

00

.00

.00

.00



CONTI D:

CAT NO0200

0115 213-00012

0120

240- 00000

0125

240- 00010

0130

304- 06007

0135

304- 07000

0140

403- 09500

0145

403- 34701

0150

405- 00100

0155

411- 03354

0160

411- 10255

0165 411-90010

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
ROADWAY

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Furni sh Hot M x Asphalt

* Hot

M x Asphal t

(Grading SX) (75)

*Heating and Remi xi ng Treat ment

Asphal t Cenent

Performance Grade (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Asphal t Rej uvenating Agent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
ACRE
4, 400. 00000
88. 000
HOUR
80. 00000
0. 000
HOUR
160. 00000
6, 716. 000
cy
47.00000
0. 000
TON
20. 00000
7, 514. 290
TON
90. 00000
30, 946. 820
TON
55. 00000
359, 548. 000
%
3. 25000
1, 860. 000
TON
265. 00000
17, 863. 000
GAL
2.00000
25, 073. 000
GAL

3.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

88. 000
0. 000
88. 000

0. 000
0. 000
0. 000

4, 887.
0. 000
000

000

4, 887.

0. 000
0. 000
0. 000

0. 000
7,491.
7, 491.

190
190

0. 000
0. 000
0. 000

0. 000
359, 548.
359, 548.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
25,073. 000
25, 073. 000
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ESTI MATE RUN 06/ 26/ 2019

674, 207.

1, 168, 531.

82, 740.

.00

.00

.00

.00

.00

10

.00

00

.00

.00

90

11:05:57

AMOUNT

7, 040.

229, 689.

674, 207.

1,168, 531.

82, 740.

.00

00

.00

00

.00

10

.00

00

.00

.00

90



CONTI D

ROADWAY

CAT NO0200

0170 518-03000

0175

606- 00301

0180

606- 01370

0185

606- 02003

0190

606- 02005

0195

606-11010

0200

607-11525

0205

612- 00001

0210

612-00003

0215

626- 00000

0220 626-01104

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

Sawi ng and Seal i ng Bridge Joint

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Fence (Plastic)

*Del i neat or

(Type I)

*Del i neator (Type II1)

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
219. 000
LF
23. 00000
5, 400. 000
LF
24. 75000
8. 000
EACH
2, 085. 00000
1. 000
EACH
3, 100. 00000
19. 000
EACH
4, 150. 00000
381. 000
LF
235. 00000
0. 000
LF
5. 00000
827. 000
EACH
21. 00000
360. 000
EACH
23. 00000
1. 000
LS

405, 000. 00000

1. 000

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 250
0. 350
0. 600

0.500
0. 000
0.500
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ESTI MATE RUN 06/ 26/ 2019

141, 750

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:05:57

AMOUNT

243,000

5, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 627-00009

0230

627-00013

0235

630- 00000

0240

630- 00001

0245

630- 00007

0250

630- 00012

0255

630- 80305

0260

630- 80341

0265

630- 80342

0270

630- 80359

0275 630-80360

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

Modi fied Epoxy Pavement Marking(lnlaid)

Pavenent

Mar ki ng Pai nt

(Hi gh Build)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl aggi ng Station Light

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 559. 000
GAL
102. 00000
4,700. 000
GAL
40. 50000
5, 000. 000
HOUR
25. 00000
1, 920. 000
HOUR
50. 00000
32.000
DAY
260. 00000
110. 000
DAY
850. 00000
2.000
EACH
3, 500. 00000
58. 000
EACH
36. 75000
16. 000
EACH
70. 00000
220. 000
DAY
25. 00000
50. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2,883. 000
2, 883. 000

339. 000
755. 000
1, 094. 000

153. 000
240. 000
393. 000

12. 000
17. 000
29. 000

14. 000
18. 000
32. 000

0. 000
0. 000
0. 000

14. 500
14. 500
29. 000

4.000
4.000
8. 000

52. 000
70. 000
122. 000

6. 000
5. 000
11. 000

Page 6

ESTI MATE RUN 06/ 26/ 2019

116, 761.

18, 875

12, 000

4,420

15, 300

532.

280.

1, 750

50

.00

50

00

00

00

00

.00

00

11:05:57

AMOUNT

116, 761.

27, 350

19, 650

7,540

27, 200

1,065

560.

3, 050

110

.00

50

00

00

00

00

.00

75

00

00

00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21463A-BI D ESTI MATE RUN 06/ 26/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0002 11: 05: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 5. 000 75. 00
15. 00000 5. 000 75.00
0285 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 16. 000 0. 000
EACH 8. 000 120. 00
15. 00000 8. 000 120. 00
0290 630-80380 *Traffic Cone 175. 000 27.500
EACH 47.500 237.50
5. 00000 75. 000 375. 00
0295 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0300 630-85020 *Mbbi | e Attenuator 2.000 0. 500
EACH 0. 000 0.00
15, 000. 00000 0. 500 7,500. 00
0305 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 500 5, 000. 00
10, 000. 00000 0.500 5, 000. 00
0310 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 80, 000. 000 1,974.830
FA 43, 744. 850 43, 744. 85
1. 00000 45, 719. 680 45,719. 68
0325 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019 F/ A Asphalt Cenent Cost Adjustnent 430, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21463A-BI D ESTI MATE RUN 06/ 26/ 2019
PRQIECT STR141A- 047 ESTI MATE NO. 0002 11: 05: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0335 700- 70023 F/ A On-The-Job Trai nee 6, 400. 000 1, 987. 500
FA 1, 665. 000 1, 665. 00
1. 00000 3, 652.500 3,652.50
0340 700-70025 F/ A Quality Incentive Paynent 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 900-00005 Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm 14. 000 14. 000
System
DAY 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
CAT 0200 CURRENT AMI $ 6,990, 468.35$% 2,299, 140. 73 $ 2, 846, 276. 68
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0360 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0365 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
CAT 0400 CURRENT AMT $ 70,500.00 $ 0.00% 70, 500. 00

PROJECT TOTAL CURRENT AMI $ 7,060,968.35% 2,299, 140.73$ 2,916, 776. 68



